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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

N

PROJECT (Name and address): CHANGE ORDER NUMBER: BP1 899-002 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 5/10/2021 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Huston Electric, Inc. CONTRACT DATE: March 6, 2020 OTHER: |:|
2723 Old Romney Road CONTRACT FOR: 1H-Electrical

Lafayette, IN 47909

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-044

[1 Cut and structurally support the concrete wall in the basement
mechanical room for the installation of ducts and louver systems.

[1 Provide and install an indoor nema 1 rated Blue Star 100kw generator.

Total INCREASE for this Change Order: $50,000.00
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CHANGE ORDER BF1 899-002 (EWO 899-044)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum ineluding this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

$ 278,800.00
$ 5,060.00
$ 283,860.00
$ 50,000.00
$ 333,860.00

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc, NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, 4736]1 /)
C?Rﬁs 7/ djﬂvﬂv ADDRESS
1 ( / /
BY (Signature) ' / / BY (Signature)
Mike Roberts ‘g sz b NA
(Typed nane) DATE: / / (Typed name) DATE: NA

Huston Electric, Inc.

Tippecanoe County Commissioners

CONTRACTOR (Firm name)} OWNER (Firm name)

2723 Old Romney Road 20 N. 3rd Street

Lafayette, IN 47909 Lafayette, IN 47901

ADDRE ADDRESS

BY (Sitnarur BY (Signature}

Jonddumaa lob weu\d ldl" b l Al TracygBmwn

(Typed name) “ DATE: {Typed name) DATE:
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